



**LEFT SIDE PLACEMENT**

**Dredging completed above pipeline.**

**Dredge up to pipeline morning of 12 Oct**

**Start lower setting at 3pm on 11 Oct.**

**RIGHT SIDE PLACEMENT**